"}f WASHINGTON STATE
Recreation and

Conservation Office  Amendment to Project Agreement

Project Sponsor:  Tacoma MPD Project Number: 12-1555D
Project Title: The Peninsula at Point Defiance LW Amendment Number: 2
Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Tacoma MPD the Project Agreement identified above is amended
to extend the end date of this agreement.

The project period of 09/24/2015 to 12/31/2018 is extended to allow the contracting party
until 06/30/2019 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this
Amendment.

State Of Washington
Recreation and Conservation Office

5
BY:
Kaleen Cottingham

TITLE: Director
DATE: 2/2“!/9

Pre-approved as to form:
By: 1S/

Assistant Attorney General

LWCF Project Time Extension Amendment
General Fund - Federal RCW 79A.25, WAC 286
TIMEXTEN.RPT



Project Number:
Project Name:

Sponsor;

IAC Project Manager:

Amendment Milestone Report

12-1555 D

Tacoma MPD
Beth Auerbach

The Peninsula at Point Defiance LW

Amendment Number: 2

X Milestone Target Date- -C-omr_n'e_r'\ts!Descripti’on
X Design Initiated 07/15/2014
X Project Start 09/24/2015
X Bid Awarded/Contractor Hired 11/06/2015
X Applied for Permits 11/30/2015
X 1 | Cultural Resources Complete 02/29/2016 | Evidence of compliance with Section
106 required, see special condition #1.
X 60% Plans to RCO- 03/01/2016
X ! Progress Report Due 03/31/2016
X All Bid Docs/Plans to RCO 04/30/2016
X 1 | Special Conditions Met 04/30/2016 | No ground disturbing activities may
occur until a notice to proceed has
been issued by RCO. See Special
Condition #1.
SEPA/NEPA Completed 05/01/20186
X 1 | Construction Started 05/06/2016 | pre-construction activities started
11-30-15.
X 1 | Annual Project Billing Due 07/31/2016
X | | Progress Report Due 09/30/2016
X 50% Construction Complete 02/28/2017
X 1 Iﬁrogress Report Due 03/31/2017
X RCO Interim Inspection 06/13/2017
X t | Annual Project Billing Due 07/31/2017
X t | Progress Report Due 09/30/2017
X ! Progress Repert Due 06/30/2018
90% Construction Complete 03/31/2019
Construction Complete 04/30/2019
Funding Acknowl Sign Posted 05/31/2019
RCO Final Inspection 05/31/2019 -
Final Billing Due 06/01/2019
Final Report Due 06/15/2019
1 | Agreement End Date 06/30/2019 | RCFB Resolution #2018-15
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